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I. Project Summary Update 

The Honduras Improving Student Performance Project (MIDEH Project) concluded socialization 
of the 2012 evaluation results and raised awareness on a large scale of the need for regular 
evaluation and use of educational data at the municipal and school level. A major success was 
the first training held on DCNB materials and student performance evaluation for the board of 
directors and leader affiliates of the COPRUMH teacher union. Technical tasks in preparation 
for the 2013 end of grade tests accelerated with the confirmation of donor funding for both the 
sample and census testing.  Two additional sub-grants were approved for activities in priority 
geographic areas. The sustainability of standards-based reforms is moving forward with an 
emphasis on training to build a cadre of committed teachers, Honduran professionals, and civil 
society members to continue reforms beyond the end of the MIDEH Project.    

The major accomplishments of MIDEH Project this quarter were: 

 The MIDEH Project and its sub-grantees delivered training to over 5,000 persons this 
quarter on topics related to the use of education evaluation results and raising 
awareness of the importance of education evaluation as well as training on DCNB 
materials and evaluation for normal school faculties and students. 
 

 Intensified coordination with the SE on tasks leading up to the 2013 end of grade tests, 
the most important being the final design of the sample and readying the tests for 
printing. Test forms were assembled, diagramed and edited for math and Spanish, first 
through ninth grade, and were ready for printing when donor funds were confirmed to 
cover the printing costs. 
 

 Completed a second graduate certificate program in student performance evaluation 
which drew 26 participants including strong participation by faculty from the UPN and 
two teacher union leaders. 

 

 Awarded sub-grants to Espacio Regional de Occidente (EROC) and Centro de 
Investigación, Planeamiento y Evaluación (CIPE Consultores) which cover priority 
municipalities with critical indicators in western and southern Honduras.  Disbursed 
$99,122 against milestones achieved under other sub-grants during the quarter. 
 

 Initiated action agenda with the COPRUMH teachers union with training for 57 teacher 
leader affiliates who will replicate MIDEH Project’s methodology for training in use of 
DCNB materials and analysis of education statistics and evaluation results.  

 

 Accrued estimated cumulative expenditures of $4,240,904 through September 30, 2013 
and documented cumulative cost share of over $600,000. We are also in the process of 
confirming non-USG share of reported cost share of other SE evaluation activities which 
contribute to the MIDEH Project goals and USAID sector objectives.  
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II.  Education Sector Context 

2013 student performance evaluations get go-ahead: The outlook for a sustainable national 
education assessment system is improving with the authorization to implement both census and 
sample student performance evaluations for a second year running.  Though supported in part 
by donor funding, the test preparations show increased national ownership over both processes. 
A nationally representative sample of students from grades 1-9 in 520 schools will be evaluated 
on November 12 and 13 under controlled settings; all remaining students from grades 1-9 in 
public schools will be evaluated on November 29, the last class day of the school year. The 
exercise supports the establishment of a strong education evaluation culture in Honduras, while 
also providing increased credibility to the Ministry of Education and the Lobo government, which 
last year issued a decree requiring an annual census and sample testing.  
 
Pre-University Assessment: Over 45,000 final year secondary students completed a pre-
university assessment designed and implemented by the SE. The evaluation was the first of its 
kind in Honduras and aimed to prepare students for university admissions tests, which have 
historically exposed the deficiencies of the public school system. According to the National 
Autonomous University, of the 15,000 students who took the University’s admissions test in 
June 2013, more than 7,000 students did not obtain the minimum grade. The vast majority of 
these students came from public schools. The pre-university assessment encompassed several 
subject areas including Spanish, Math, Natural Sciences and Social Sciences. It was based on 
the UNAH’s Academic Aptitude Test as well as other admissions tests developed by the UPN 
and private universities. The goal of the exercise was to highlight students’ strengths and 
weaknesses in key areas and for teachers to use this information to prepare students for 
admission to universities. On a governance level, the exercise displays increased political will 
and capacity for implementing education evaluation as well as a growing acknowledgement of 
its value.      
 
Schools on track to complete 200 school days:  The SE announced that on October 29 the 
majority of public schools will have completed 200 school days in 2013, a goal which has been 
elusive for the past 6 years. The 2013 school year has been a stable school year with only 
minimal interruptions, due in part to The Minister’s strong emphasis on teacher attendance and 
unyielding approach to union protests. The SE predicts the majority of public schools will impart 
an average 215 school days by year end, while some schools may have as many as 250 school 
days. In what can be viewed as a measure to avoid complacency, the Minister recently issued a 
press release prohibiting schools from closing before the final day of the school calendar. Civil 
society organizations, such as Transformemos Honduras, who have performed independent 
monitoring of school days, endorse the data presented by the Ministry of Education.  
 
Ministry of Education implements teacher evaluations: From July 14-22 the SE evaluated 
over 50,000 teachers from grades 1-9 on their knowledge of Spanish, Math and teaching 
methodologies. The evaluation marked a significant milestone for education in Honduras as it 
was the first time in which teachers undertook a standardized assessment of their knowledge 
and abilities. Some 90% of teachers took the test online, with the remaining 10% completing the 
evaluation in a controlled test-center. The results of the evaluation revealed an average score of 
49%. However, teachers and teacher unions have questioned these results, asserting that the 
electronic testing platform had serious deficiencies including a tendency to crash mid-test, 
leaving participants unable to complete the assessment. The SE plans on using the results of 
the evaluation to design training modules with the aim to raise the standard of public school 
teaching.  
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Election Campaign and Continuation of the Minister:   
The 2013 election campaign is in full swing with candidates beginning to reveal their education 
proposals for the next government. During the first television debates many commentators have 
remarked on the progress made in education and have been asking candidates if they would 
appoint the current Minister for another term. As of yet, no candidate has agreed to this, with the 
leaders of the National and Liberal party criticizing the Minister for failing to fully implement the 
Fundamental Law on Education. When asked about the possibility of continuing as Minister, 
Marlon Escoto reiterated that he would be willing to stay on, regardless of the party that wins the 
elections.     
 
 
III.   Major Activities Implemented and Progress towards Results 
 
Activities are reported here in line with the Annual Work Plan for 2012 as approved by USAID. 
 
Program Result 1: Technical Capacity to Reach EFA Goals under SE Leadership   
           Strengthened 
 
 Activity 1.1 DCNB, Aligned Educational Materials, and School Administered Tests; and 
 Activity 1.2 System-Wide External Summative Tests 
 
Completion of Socialization of 2012 Evaluation Results and Training, and Preparations for 2013 
Testing 
 
The major effort to replicate socialization of 2012 test results continued this quarter with MIDEH 
Project sponsorship of municipal workshops in 10 departments for 1842 participants trained a 
minimum of 16 hours. Participants included municipal authorities, members of COMDEs, 
teachers, community representatives and members of local civil society organizations. In 
addition, 673 normal school students (pre-service teachers) were trained in the use of DCNB 
materials, formative tests and use of evaluation results. MIDEH partners who are recipients of 
sub-grants also invested in large training efforts that contributed to this Result and Result 2 
objectives. Appendix A provides the training data in tabular form as requested by USAID.  In 
total, more than 5,000 persons were trained a minimum of 16 hours. 
 
The municipal workshops focus on developing a culture of evaluation in Honduras based on 
content standards, aligned materials, and strategic planning for education improvements at the 
local level based on school tests results.  Having opened dialogue last quarter with the leaders 
of the COPRUMH teacher union, this quarter the MIDEH Project trained 57 teacher affiliates 
who were identified by the union board as leaders in their districts. The 2012 tests results were 
socialized with these teachers as well as the concepts of the educational reforms based on 
standards. This training of COPRUMH leaders paved the way for larger replication of the 
training in the month of October which will be reported in the next quarter. 
 
MIDEH Project staff inserted sessions to socialize the coming 2013 education evaluation in all 
training carried out this quarter.  
 
Test Preparations, Psychometrics Support and Logistics.  The MIDEH Project and SE/DIGECE 
director are coordinating work for test preparations guided by a detailed timeline for 
development and administration of the 2013 tests.  The timeline shows critical tasks and dates 
to ensure an assessment with adequate psychometric properties and incorporates lessons 
learned from the 2012 tests. The confirmation in late June of the EFA Common Fund support for 
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the sample tests spurred the test preparations.  At the start of the quarter, the sources of 
additional funding for the census tests were in doubt, but the Inter-American Development Bank 
(IDB) confirmed funding for the printing of all the test booklets towards the end of September, 
which was the green light for 2013 census tests. 
 
During this quarter the analysis of test item statistics was completed, and test forms were 
assembled, diagramed, and edited to be print-ready. Instruction manuals for teachers and 
school directors were updated by SE technicians and reviewed by MIDEH Project staff. In 
addition, the sample of schools to yield national level representativeness was finalized with the 
SE; the sample includes 509 schools and more than 148,000 students. There was some 
discussion regarding whether the sample could be made representative at the municipal level, 
but that implied a threefold increase in the number of students and schools. 
 
The SE has taken the lead on the logistics of the sample-based testing and financial 
management of the Common Fund resources while the MIDEH Project is providing extensive 
technical assistance, accompaniment, and oversight to ensure the quality, integrity and security 
of the 2013 sample-based tests.  A special working group has been formed by DIGECE, the SE/ 
Procurement Office (formerly EFA), and MIDEH Project staff to move the planning, 
procurement, socialization, and logistical tasks forward.  All actions for the sample tests to be 
administered November 12 and 13 and for census tests to be administered on November 29 are 
on track as of this writing. 
 
 
Result 1 Monitoring 
MIDEH Project Result 1 targets related to student academic performance are measured on an 
annual basis. The indicator tables contained in Appendix A present the 2012 results for three 
standard USAID indicators on student performance.  Though not within the project’s 
management control, we report on two national context indicators on an annual basis – 
desertion and repetition.  The Project monitors the use of DCNB materials by classroom 
teachers (indicator 12) under our Result 1.  The baseline for indicator 12 is in process of being 
established through a contract with CIDEH, S. de R.L. 
 
 
Program Result 2: Institutionalizing Educational Quality Inputs  
 
Activity 2.1 Transferring Technical Capacity to National Institutions; and  
Activity 2.2 Financial and Technical Sustainability  
 
Drawing on its experience in the 2012 end of grade census test application, SE/DIGECE 
developed test instruments to evaluate teachers and to assess performance levels for students 
completing secondary school. The first-time ever standardized teacher evaluation marked a 
milestone for education in Honduras. The results of the evaluation revealed an average score of 
49%. The SE will use the results of the evaluation to design training modules with the aim to 
raise the standard of public school teaching. The SE launched the first modules for training 
55,000 teachers on-line at the end of August. 
 
The goal of the pre-university tests was to highlight student’s strengths and weaknesses in key 
areas and for teachers to use this information to prepare students for admission to universities. 
On a governance level, the exercise displays increased political will and capacity for 
implementing education evaluation as well as a growing acknowledgement of its value. These 
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initiatives demonstrate SE confidence and capacity to manage educational evaluations without 
over-reliance on external technical assistance.   
 
Close collaboration and transfer of technical knowledge and skills from the MIDEH Project to the 
SE is being proofed through the process of preparing for the 2013 sample and census tests. 
MIDEH Project technical staff rotates between the project office and shared space close to 
SE/DIGECE in the RAP building.  While we are still waiting for a resolution of more office space 
for a full co-location to speed the integration of MIDEH Project activities into the SE, we are 
making the best of the areas and opportunities available now. There is complete understanding 
that the SE leads this year on the sample testing logistics with advice and support from the 
MIDEH Project.   
 
As Honduras moves into the general elections period, there is little hope for attention from the 
National Congress for new legislation to establish an independent national evaluation institute 
which would evaluate student academic performance.  Thus, the MIDEH Project continues to 
support technical capacity in the SE and formation of Honduran professionals who may serve in 
various national institutions which may be candidates for capacity-building in the future. These 
include the National Autonomous University (UNAH) and the UPN.     
  
This quarter the MIDEH Project supported the completion of the second graduate certificate 
program in Student Academic Evaluation at the National Autonomous University (UNAH). AIR 
experts delivered the third, fourth and fifth modules, with the last on September 6-7. There was 
both strong UNAH and UPN participation in the second certificate course which is important for 
the sustainability of the MIDEH Project capacity building efforts, since these are two potential 
important players in the educational evaluation system in absence of an independent evaluation 
institute. 
 
The training of in-service and pre-service teachers, education administrators, community 
representatives, local authorities, and parents forms the second column of support for 
sustainability in the education reforms and building of a national culture of education evaluation.  
This quarter reporting on participants includes those trained by sub-grant recipients including 
Fundación Riecken, which alone has trained 2,205 persons in workshops aimed at raising 
awareness and building capacity towards using reading for pleasure as a means for increasing 
student performance. 
 
 
Result 2 Monitoring 
Indicators on the number of persons trained are reported quarterly and are presented in the 
participant training summary table and the PMP indicator table in Appendix A.  Two additional 
indicators are designed to measure increased institutional capacity and financial investments in 
education evaluations on an annual basis.  As of this writing, the baseline study of SE 
institutional capacity is underway, using an organization assessment tool reviewed by USAID 
early in the quarter. For measurement of GOH investments in evaluations, SE/DIGECE 
provided a certificate of funds spent on evaluations, but the amounts need to be reviewed and 
confirmed to account for the portion of World Bank and IDB funds that come from the USG. 
 
Program Result 3: Strengthening Civil Society Participation in Supporting Education 
 
The MIDEH Project sub-grants component now includes six awards with the addition of Espacio 
Regional de Occidente (EROC) and the Centro de Investigación, Planeamiento y Evaluación 
(CIPE Consultores), thus completing a robust portfolio under the APS which ended on August 
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31.  A new APS, which had been approved by USAID, was published in mid-September and 
focuses on priority programmatic and geographic areas that will contribute more directly to 
specific results aligned with Goal 1 of the USAID global education strategy and new strategic 
directions soon to come from the USAID Honduras Mission. 
 
A program proposed by the Honduran NGO Espacio Regional de Occidente (EROC) was 
approved for a sub-grant and the award for just over $100,000 was made in early August. The 
EROC supports community mobilization for education quality improvements in five priority 
municipalities in western Honduras. The award to CIPE Consultores for $75,000 was made at 
the end of the quarter and will extend MIDEH Project coverage to three municipalities in 
southern Honduras with the objective of involving diverse civil society actors in promoting the 
use of standards and DCNB materials to improve student academic performance and teacher 
training.   
 
MIDEH Project staff is closely monitoring the implementation of previously awarded sub-grants: 
Riecken Foundation for community libraries; Transformemos Honduras for social monitoring of 
the number of school class days; AMO for work with COMDEs in six municipalities in the hard to 
reach area of northeastern Olancho; and PIER for educational improvements in the Bay Islands. 
The MIDEH Project Finance and Grants Manager reviewed the financial and administrative 
implementation of the Riecken Foundation and Transformemos Honduras sub-grants in order to 
help strengthen these aspects of the recipient organizations operations. His suggestions for 
improvements in procedures were adopted by the sub-grantees. 
 
The sub-grants program is complemented by other MIDEH Project activities to engage civil 
society through dialogue, public events, and educational messages through a national media 
campaign coordinated by FEREMA – “La Educación Primero”.  This quarter the MIDEH Project 
joined forces with the private university UNITEC to sponsor a forum on institutionalizing an 
education evaluation system, with the former head of Uruguay’s evaluation institute as a 
keynote speaker. More than 250 persons attended the event which featured a panel discussion 
by five education experts including the MIDEH Project DCOP, Russbel Hernandez. 
 
Result 3 Monitoring 
Two of the indicators included in Appendix A are used to measure civil society participation in 
promoting improved quality of education – parental participation in monitoring their children’s 
education and academic performance, and municipalities making use of education evaluation 
results for planning improvements to and monitoring of the quality of education. Data collection 
for the two indicators is being carried out by a contractor whose work will be completed at the 
end of November. These are annual indicators.  
 
 
IV. Opportunities, Constraints and Corrective Actions  
 
A summary of issues encountered by Result and remedial actions are found in Appendix A in 
the format requested by USAID. 
 
The SE was seeking donor funding or loan funds to carry out the census-based evaluation this 
year and only confirmed support from the IDB at the end of the quarter.  Similar to 2012, the 
short timeframe for organizing the logistics of the census testing from printing of test booklets to 
training of test administrators and supervisors and then the actual application of tests 
nationwide presents a challenge for the SE; as of this writing, all tasks are on track.  Sample 
testing will take place November 12 and 13, and census tests will be administered on November 
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29. The Minister has focused on a second census evaluation before the end of this 
administration to further promote a culture of evaluation. Civil society groups, coordinated 
through the education sector committee of Transformemos Honduras, have taken the theme to 
the broader public and are organizing volunteers to participate in the 2013 census tests.  
 
The lack of an exclusive and dedicated national counterpart continues to be a constraint to fully 
realizing MIDEH Project Result 2.  The MIDEH Project has focused on the current operators for 
capacity building, that is, the SE/DIGECE and other SE units, and formation of Honduran 
professionals in psychometrics and education evaluation.  In the next quarter, the Project  will 
again study the potential roles of other operators including UNAH and UPN. The question of 
sustainability will be a focus in the next year as we see the effects of a change in government 
administrations. 
 
The MIDEH project model for replication of training has proven to be an efficient and cost-
effective methodology for large-scale training; targets for numbers of persons trained will 
probably be exceeded this calendar year. Though there are still some drawbacks to the SE rule 
that teachers not be trained on regular class days, the importance of the topics and the project’s 
reputation have drawn the participation of teachers who are willing to give up weekend time to 
attend training. 
 
As reported last quarter, in the process of reviewing sub-grant technical concept papers and 
providing feedback to local organizations, it became apparent that many local organizations lack 
depth of experience, management capacity, technical expertise and financial resources to 
prepare high quality applications for sub-grants and then to implement the programs. The 
MIDEH Project Finance and Grants Manager has provided tailored advice to two of the sub-
grant recipients on finance and administrative practices, and will extend these reinforcement 
visits to the other active sub-grantees. The MIDEH Project has decided to create a new staff 
position for a specialist in organizational development so to provide continuous support to pre-
qualified applicants and sub-grantees through the life of the sub-grants.   
.   
 
V.  Coordination with Other Actors 
 
Coordination with other education stakeholders during the quarter is described throughout this 
report. Coordination with the Ministry of Education continued at a high level with the Minister 
and his senior advisors as well with unit heads of DIGECE, Curriculum, and Info-Technology. 
The agreement with the SE for implementation of the 2012 sample-based tests ended on June 
28, 2013 and a final report was made to the Minister in September. In September, the Minister 
agreed to work proposed by the MIDEH Project to establish a baseline of SE capacity for 
sustaining an evaluation system based on standards. The study will help to identify areas in 
which the MIDEH Project or other donors could provide targeted technical assistance, training, 
or advisory services to increase SE institutional capacity for evaluation.    
 
MIDEH Project staff continues to coordinate work with district directors, various civil society 
actors, municipalities, and especially with sub-grant recipients. We also participate in a group of 
local organizations coordinated by FEREMA which supports a national media campaign, “La 
Educación Primero.” The Project has reproduced small amounts of the campaign materials for 
use in our events. 
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The MIDEH Project is consolidating its new partnership with the COPRUMH teacher union.  
Some 57 teacher affiliates of COPRUMH were trained this quarter in order to prepare them to 
replicate training in various districts in the next quarter. 
 
MIDEH Project DCOP has been consulted by members of the MERECE donor group, and the 
World Bank and IDB staff, regarding the 2013 evaluation. The 2013 end of grade tests is a topic 
high on the agenda of the civil society education sector committee coordinated by 
Transformemos Honduras of which the MIDEH Project is an active member. 
 
 
VI. Activities Planned for next Quarter 
 
A.   2013 Evaluation Preparations, Implementation and Processing Results:  The MIDEH project 
has provided the detailed timeline of test preparations and application to the AOR.  Activities are 
on track.  The sample tests will be administered on November 12 and 13; the census tests on 
November 29.  The results of the sample tests will be processed during a period of three weeks 
after the test administration and in time to be used to determine new cut scores and 
performance categories with the assistance of AIR short-term advisors from Dec. 17-20, 2013.  
The MIDEH Project will contract an expert programmer to develop software to make the scoring 
of writing items more efficient. 
 
B.  Capacity-building:  The MIDEH project has contracted a consultant to work with MIDEH staff 
to apply an institutional diagnostic tool to various units of the SE in order to determine a 
baseline value for measuring progress in building technical, managerial and financial capacity in 
the SE to sustain standards-based educational reforms. The diagnostic tool has been approved 
by USAID and the Minister of Education. The units to be assessed are DIGECE, Info-
Technology, INICE, Curriculum and UPEG, with additional units to be determined in 
consultation with the SE. 
 
C.  Training:  COPRUMH leader teachers will replicate the training in DCNB materials and 
education assessment in their districts in the remaining months of the school year. Other 
training activities will consist mostly of half day sessions to socialize the 2013 test process with 
departmental and district directors, and training of test administrators and supervisors. 
 
D.  Civil Society:  MIDEH Project will finish evaluating three applications received under the now 
expired APS, and review new concept papers as they arrive. The Riecken Foundation sub-grant 
will finish in mid-December. Disbursements against milestones for the current six recipients 
should total approximately $250,000 in the next quarter. 
  
Discrete activities with civil society partners will generally be few while the Project concentrates 
on the upcoming activities related to end of grade tests and promotion of new sub-grants.   
 
E.  Project management and expenditures: The Project continues to make use of temporary 
workers and consultants to cover peak demands for test preparations and support for test 
administration. Projected expenditures for September through December are estimated at 
$300,000 for regular operations and activities, and an additional $250,000 for disbursements for 
sub-grants and $50,000 for sub-contracts. The Project received incremental funding of $2.7 
million in September 2013. 
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VII. Financial Summary  
 
At the end of September 2013, the estimated project pipeline stood at $3.26 million with the 
incremental funding received September 20.  The MIDEH Project has documented over 
$600,000 in cumulative cost share from partners including municipalities, NGOs, the SE and 
counterpart funding from the Common Fund for the sample-based 2012 end of grade tests. In 
addition, the Project is reviewing a cost share certification from the SE for other evaluation 
activities that contribute to the Project goals, including teacher evaluation and other regional and 
international testing. 
 
 
Pipeline Summary 
Quarter July through September 2013  
  
Pipeline at the beginning of quarter   $ 1,260,293    
New funds Obligation     $ 2,700,000 
Estimated expenses during the reporting period $    701,197  
Pipeline at the end of the quarter   $ 3,259,096 
Estimated expense burn rate for next quarter $    600,000 
Estimated quarters of pipeline                 5.0* 
 
* The estimate of quarters of pipeline remaining is not a simple linear calculation given that 
expenditures vary over the year since sub-grant and sub-contract disbursements schedules are 
not uniform. 
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Appendices 
Quarterly Monitoring Tables 

 
 

AO, IR or 
Sub-IR Indicator 

Unit of 
Measurement Disaggregation 

Sex Quarter  2 FY 2013 Performance 
Ranking Male Female Target Actual Target Actual 

Result 1: Better Educated People 

IR 1.1: 
Improved 
Quality of 

Educational 
Delivery 
Systems 

1. Proportion of students 
who, by the end of the 
primary cycle, are able to 
read and demonstrate 
understanding as defined by 
a country curriculum, 
standards or national 
experts  (F Standard 
Indicator) * 

Percentage Sex _ _ _ _ 34% 
TBD (January 

2014) 
85 

2. Proportion of students 
who, by the end of the 
primary cycle, are able to 
perform math operations 
and demonstrate 
understanding as defined by 
a country curriculum, 
standards or national 
experts   (Project Custom 
Indicator) * 

Percentage Sex _ _ _ _ 18% 
TBD (January 

2014) 
85 

3. Percent of students 
achieving satisfactory or 
above ratings on 
standardized  tests in 
Spanish and Math in Grades 
1-6  (USAID/H Results 
Framework and Project 
Custom Indicator) * 

Percentage 
Grade, Sex, 

Locality (Urban, 
Rural) 

TBD (January 2014) 85 

IR 1.2: 
Improved 

4. National repetition rates 
for grades 1-6  (USAID/H 
Results Framework Indicator 

Percentage 
Grade, Sex, 

Locality (Urban, 
Rural) 

_ _ _ _ 0.90% 
TBD (January 

2014) 
N/A 
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Efficiency of 
Educational 

Delivery 
Systems 

5. National dropout rates for 
grades 1-6 (USAID/H Results 
Framework Indicator, 
Contextual Indicator) 

Percentage 
Grade, Sex, 

Locality (Urban, 
Rural) 

_ _ _ _ 0.30% 
TBD (January 

2014) 
N/A 

6. National Average Number 
of School Days in Session 
(USAID/H Results 
Framework Indicator, 
Contextual Indicator) 

Number Locality _ _ _ _ 175 195 98 

7. Annual GOH expenditures 
on standardized assessment 
of student academic 
performance (Project 
Custom Indicator)  

U.S. Dollars 
(USD$) 

Funds Source _ _ _ $643,000 $1.1 million 
TBD (January 

2014) 
98 

8. Percent Capacity of a 
National Institution or 
Institutions to Manage a 
National Standards-based 
Education Evaluation System 
(Project Custom Indicator) 

Percentage _ _ _ _ _ _ 
TBD (January 

2014) 
80 

9. Number of administrators 
and officials successfully 
trained with USG support  (F 
Standard Indicator)  

Number Sex 170 192 _ _ 250 362 90 

IR 1.3: More 
Effective 
Teaching 

 
10. Number of 
teachers/educators/teaching 
assistants who successfully 
complete in-service training 
or received intensive 
coaching or mentoring with 
USG support (F Standard 
Indicator)  

Number Sex 669 1077 _ *1938 2200 3638 90 

11. Number of 
teachers/educators/teaching 
assistants who successfully 
complete pre-service 
training or received 
intensive coaching or 
mentoring with USG support 
(F Standard Indicator)  

Number Sex 215 458 _ 673 1000 1541 95 
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12. Percentage of teachers 
of grades 1-6 who use 
pacing guides, diagnostic 
and formative assessments  
(Project Custom Indicator) 

Percentage Sex _ _ _ _ 0.62 
TBD (January 

2014) 
80 

IR 1.4 
Increased 

community 
involvement 

13. Number of municipalities  
in which community, civil 
society and local 
government organizations 
use evaluation data for 
monitoring and decision-
making  (Project Custom 
Indicator) 

Number Locality _ _ _ _ 80 
TBD (January 

2014) 
75 

14. Percentage of mothers 
and fathers surveyed who 
monitor school and student 
performance (Project 
Custom Indicator) 

Percentage Sex _ _ _ _ 
Male: 68% 

Female: 
74% 

TBD (January 
2014) 

75 

 
 
 
 
 
 

RANKING 

Category 
Greater than or 

equal to (%) 
Less than (%) 

Below Expectations 0 50 

At Risk 50 75 

Acceptable 75 100 

Beyond Expectations 100   
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Summary of Training Events During Quarter 3 
 

Workshop Name 

Field of Study (ie, 
what did the 

training cover) 

Type of Participant (if available, disaggregate by 
participant type/gender) Sex 

Total 

Dates of 
training* 

(include start 
and end dates) 

Civil 
Society 

Central 
Government Teachers (other) Female Male 

Result 1: Better Educated People 

Validación de Materiales 
de Prebasica "Estandares, 
programaciones y pruebas 
formativas" de Región Nor 
Occidental 

Validation of pre-
school curriculum, 
standards, formative 
tests and teacher's 
pacing guides with a 
cohort of in-service 
pre-school teachers     

  
Pre-School 
Teachers 

20 0 20 12-13 of June 

Taller de capacitación a 
estudiantes de III de 
educción magisterial de la 
escuela Normal Mixta 
Intibucá 

Training pre-service 
teachers in the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation      

  
Pre-service 
Teachers 

111 81 192 24-26 of June 

Taller de capacitación a 
estudiantes de III de 
educción magisterial de la 
escuela Normal Mixta 
Colon 

Training pre-service 
teachers in the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation      

  
Pre-service 
Teachers 

128 54 182 24-25 of July 
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Taller de Capacitación a 
docentes de las 
Asignaturas de 
Matemáticas, español, etc, 
de la Esc. Normal Mixta de 
Cortes 

Building Capacity in 
use of evaluation 
results in Normal 
School Math and 
Spanish Teachers  

    

X 

  

21 14 35 30-31 of July 

Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas (Intibucá: 
Colomoncagua, Dolores, 
Intibucá, La Esperanza, 
Masaguara, San Antonio, 
San Francisco de Opa, San 
Isidro, San Juan, San 
Marcos de Sierra, 
Yamaranguila) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   188 157 345 
13th of June -29th 

of July 

Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas (Colon: 
Balfate, Iriona, Saba, Santa 
Fe, Sico, Tocoa, Trujillo) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   171 75 246 
15 of June - 21st 

of July 
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Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas (Olancho: 
Culmi, Esquipulas del 
Norte, Guata, Salama, San 
Esteban, Santa Maria de 
Real) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   154 64 218 
1st of June - 29th 

of July 

Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas (Choluteca: 
Marcovia, Namasigue) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   87 38 125 1-31 of July 

Taller de Capacitación a 
líderes del Colegio 
Profesional de Unión 
Magisterial de Honduras 
(COPRUMH). Bajo la 
temática "Importancia de 
generar una cultura de 
evaluación Educativa en 
Base a Estandares" 

Workshop with 
COPRUMH union 
leaders on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

  

Leaders of 
Teacher 
Union 

(COPRUMH) 

20 37 57 2-3 of August 
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Voices for Education Level 
1 Training in Math and 
Spanish (Bay Islands: 
Roatán and Guanaja). 
Training implemented by 
Pier sub-grant 

Increase the number 
of teachers who 
successfully complete 
in-service training and 
use DCNB 
assessments to 
establish teaching 
objectives and lesson 
plans     

X   126 42 168 
10th of June-5th 

of August 

Taller de capacitación a 
estudiantes de III de 
educción magisterial de la 
escuela Normal Mixta 
Cortes 

Training pre-service 
teachers in the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation      

  
Pre-service 
Teachers 

219 80 299 20-21 of August 

Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas 
(Ocotepeque: San 
Fernando, San Jorge, Santa 
Fe) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   48 38 86 17-24 of August 
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Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas (Santa 
Barbara: Chinda, 
Protección, San Francisco 
de Oju, San Luis, Santa 
Barbara) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   78 80 158 17-31 of August 

Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas (Atlántida: 
San Juan Pueblo) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   28 21 49 
7-16 of 

September 

Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas (El Paraíso: 
Alauca, Danli, Guinope, 
Jacaleapa, Oropoli, Vado 
Ancho) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   128 37 165 
1st of June - 7th 

of September 
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Taller de capacitación / 
Importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2012 en español y 
matemáticas (Lempira: 
Candelaria, Cololaca, 
Erandique, Gualcinse, 
Guarita, La Unión, La 
Virtud, Las Flores, Lepaera, 
Mapulaca, San Andrés, San 
Juan Guarita, San Rafael, 
San Sebastián, Talgua, 
Tambla, Tomala, 
Valladolid) 

Municipal workshops 
on the use of 
education evaluation 
results and raising 
awareness towards 
the importance of 
education evaluation  

    

X   310 218 528 
29th of June - 7 of 

September 

Subtotal           1837 1036 2873   

Result 2: Increased Community Involvement  

AMO: Fortalecimiento de 
las capacidades Locales 
para Mejorar Los procesos 
Educativos en el 
Departamento de Olancho 
(Salama, Mangulile, Guata, 
Esquipulas del Norte, 
Yocon, La Unión) 

Workshop focused on 
raising awareness and 
increasing capacity 
towards municipal 
education planning.  

  

X 

  

  32 15 47 July 5th-July 20th 
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* Fortalecer capacidades 
comunitarias en el uso de 
la lectura por placer para 
la calidad educativa en el 
estándar del español 

Workshops aimed at 
raising awareness and 
building capacity 
towards using reading 
for pleasure as means 
for increasing student 
performance in 
Spanish.  (Sub-grant 
implemented by 
Riecken Foundation) 

X   X 

  

1597 608 2205 
July 5th-

September 10th 

AMO: Fortalecer las 
capacidades de los 
miembros de los COMDE, 
para que éstos empiecen a 
realizar acciones en su 
municipio, pro-
mejoramiento educativo 
(Salama, Mangulile, Guata, 
Esquipulas del Norte, 
Yocon, La Unión) 

Three 8 hour training 
modules with 
members of 6 
COMDEs aimed at 
increasing capacity of 
using education 
results and writing 
strategic education 
plans.  

      

COMDE 
members 

56 42 98 
August 5th-

October 15th 

Subtotal           1653 650 2303   

Total 16 Hour           3490 1686 5176   

* Training imparted by a sub-grant partner. These numbers may vary following further inspection of original sign-in sheets by members of 
MIDEH Project.    
** A further 606 in-service teachers, 91 pre-service teachers and 466 civil society members received an average of 8 hours of training during 
the reporting period.  
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Issues in Project Implementation: 
 

 

Result 1: Technical Capacity to Reach EFA Goals under SE Leadership Strengthened 

Issue Description Proposed Remedial Action 

SE technical and financial 
capacity 

SE lacks capacity to 
implement and finance an 
efficient and reliable 
system for scoring 
constructed response 
(open-ended) items of end-
of-grade tests. 

MIDEH Project technical personnel lead a 
participatory initiative alongside the SE to 
design an online platform for systematic 
scoring of open-ended items from end-of-
grade student evaluations in Spanish. The 
proposed system will increase the 
efficiency and reliability of the item 
scoring process. MIDEH Project procures 
professional services for constructing the 
system.    

Result 2: Institutionalizing Educational Quality Inputs 

Issue Description Proposed Remedial Action 

SE remain tentative in 
assuming full control of 
planning sample based 
end-of-grade student 
evaluations  

Despite assuming control 
of census student 
evaluations in 2012, the SE 
tends to defer to the 
MIDEH Project for sample 
based evaluations which 
require higher levels of 
control.  

Continue to implement a gradual shift in 
control. 2013 sample based evaluations 
will precede census evaluations by two 
weeks. This facilitates greater SE 
involvement in sample based evaluation 
process. MIDEH project staff will continue 
to focus on providing technical coaching, 
quality control, and monitoring in areas of 
high specialization. 

Result 3: Strengthening  Civil Society Participation in Supporting Education 

Issue Description Proposed Remedial Action 

Local organization 
administrative capacity 

Sub-grant partners require 
increased capacity to 
adhere to work-plan 
deadlines.  

MIDEH Project organizes meetings with 
each sub-grant partner to review 
difficulties and provide accompaniment in 
fulfilling deadlines.  MIDEH Project will 
take note of re-emerging issues in order 
to share lessons learned and provide 
guidance during the project planning 
stage of future sub-grants.  
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Roatan Students Dive into Bookmobile 

“The bookmobile has quickly 
become a treasured part of our 
community; it provides 
teachers with much needed 
reading materials and is a 
godsend for students.” 
 
Halcie James, librarian 

The island of Roatan in Honduras is one of Latin America’s 
fastest growing tourist destinations and tourism is viewed as 
the main engine for the island’s development. However, 
almost half of those employed in the sector are workers from 
other parts of Honduras or other countries. The majority of the 
large hotels rely on foreigners or internal migrants since, 
according to the municipal tourism board, many local island 
residents are simply not skilled enough to take on the jobs.  

In order for Roatan to make the most of its tourism potential it 
is crucial that local children receive higher quality education in 
schools. During 2013, USAID has sponsored education 
initiatives in Roatan aimed at building capacity for more than 
180 local teachers, promoting the use of student evaluation 
results for strategic planning, and encouraging parental and 
community involvement in education. USAID also sponsored 
the creation of a bookmobile, a bus converted into a mobile 
library which visits 12 public schools on the island.  The 
bookmobile allows students to withdraw two books per week. 

Furthermore, teachers in target schools have been trained in specific 
learning activities aimed at using these books to improve early grade 
literacy.  

Halcie James, the bookmobile’s librarian, says the success of the 
initiative has been encouraging: “the bookmobile has quickly become 
a treasured part of our community; it provides teachers with much 
needed reading materials and is a godsend for students. A lot of these 
children come from poor backgrounds and have never had the 
opportunity to bring a book home to read; in fact for many of these 
students this is the first time they have ever been on a bus.”  
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Dr. Juan Bonilla lectures postgraduate 

students at the National Autonomous 

University in Honduras. 

Post-graduate Training for Sustainability 
Honduran education professionals 
complete postgraduate certificate in 
education evaluation. 

Photo: 

“The postgraduate certificate 

course aims to build a cohort 

of professionals capable of 

sustaining the standards 

based education reforms and 

administration of a national 

education evaluation system 

in Honduras.” 

A group of 26 Honduran professionals successfully completed a post-

graduate certificate program in education evaluation and 

psychometrics, a jointly-sponsored initiative presented by 

USAID/Honduras and the National Autonomous University of 

Honduras (UNAH) in 2013. They join 30 professionals who completed 

the inaugural certificate program in 2012. 

The post-graduate certificate course aims to build a cohort of 

professionals capable of sustaining the standards-based education 

reforms and the administration of a national education evaluation 

system in Honduras. USAID has supported these reform initiatives 

with technical and financial resources since 2004.   

Participants took part in four sixteen-hour modules covering key topics 

such as Test Theory, Statistical Analysis in Education, and 

Psychometrics. The course was led by international guest lecturers as 

well as local experts. Guest lecturer Dr. Juan Bonilla says “the course 

offers the opportunity for participants to acquire state of the art 

training in the use of education data.  It focuses on theoretical and 

empirical issues using both international as well as local experiences 

and data sets on education evaluation.  As a result, course 

participants become a critical mass that, along with the interaction 

they have within their own organizations, creates good practices and 

standards for tracking and evaluating education progress in 

Honduras.  At this point in time, this course is the only of its kind in the 

country.” 

The success of the graduate certificate course has led 

USAID/Honduras to offer technical assistance in supporting the 

UNAH’s initiative to create a Master’s program in Psychometrics and 

Evaluation. This would further enhance local capacity to evaluate 

student academic performance, an activity that is crucial for designing 

strategies that promote increased education quality and long-term 

sustainable development.  

The USAID-UNAH partnership is in line with USAID’s global reform 

effort, “USAID Forward,” which seeks to enhance long-term 

sustainability by investing directly in local institutions where capacity 

exists, and strengthening it where there are gaps, so governments 

and institutions can provide for their own citizens.   


